

## 9 Working days Schedule (1st Feb – 10<sup>th</sup> Feb)

Deliverables:

Also this deliverable included the frontend template with responsive layout and the following points including front-end and back-end:

### Admin panel

Admin panel will not mobile responsive.

- **User management and dashboard(5 days)**

1- User management (2.5 days).

a. Login screen.

b. User creation screen with assigning the rights.

2- Dashboard (2.5 days).

There will be statistics along with the bar chart or with the pie chart or top featured users will be displayed on the dashboard.

a. Daily registered user count

b. Daily blog posting count

c. Daily event posting count

- **Events, Blog, Place and Category management (4 days)**

3- Events management

Can change the status of any events for stopping spamming.

4- Blog management

Can change the blog status of any user

5- Place management

Can add or edit place

6- Category management

Can add or edit categories

## Front end

- 1- User login
  - a. Registration form and functionality
  - b. Login form and its functionality
  - c. Forget form and its functionality
  - d. Change password form and its functionality
  
- 2- User profile
  - a. As per sketch may be added some suggestions (agreed on skype call)
  
- 3- User can add events
  - a. Can Add/edit/delete an event from its form.
  - b. Can Add/edit/delete a video from its form against an event.
  - c. Every event has only one video or may have no video.
  
- 4- Searching
  - a. Places
  - b. Events
  - c. Videos
  
- 5- Blogging
  - a. Videos
  - b. Images
  - c. Only text
  - d. Every blog have only one video or may have no video

**Please note** that with the searching we will add pins to the map (live map). And there will be event listing according to our conversation and also the panels would be closed as we have decided in the call.

